EE/CprE/SE 492 WEEKLY REPORT XY

End of 491 - February 27

Group number: 38

Project title: Orgifi

Advisor: Mai Zheng

Team Members/Role:

- Tabe Ekpombang Backend Developer
- Hongwei Wang Communicator & Frontend Developer
- Perry Ports Backend Developer
- Mohammed Abdalgader Frontend & WebSocket developer
- Adin Huric Backend Developer
- Dino Huric Frontend Developer
- Hunter Barton Project Manager and UX/UI developer

Weekly Summary

The team made various updates and improvements across different aspects of the project. One member focused on connecting the backend with the organization's interface, updating the organization page, and refining the "Create Organization" button. Another worked on the design document outline and the organization details dropdown. Login and logout issues were addressed, along with adding user IDs. The calendar and organization ID were integrated, while front-end web socket functionality was developed. Lastly, the calendar was merged into the main branch, with necessary modifications made to ensure proper integration and functionality.

o Past week accomplishments

- Hongwei Wang: Connect with the Organization's backend. Update the User Interface of the organization page. Working on the user interface of the "Create Organization" button and page.
- Tabe Ekpombang: Made changes to the design document outline. Started working on the organization details dropdown.
- Perry Ports: worked on login/logout issues and added user ids for each user.

- Adin Huric: worked on implementing orgid with the calendar.
- Mohammed Abdalgader: worked on Front-end web socket.
- Dino Huric: Merged calendar onto main branch and made changes.
- Hunter Barton: Used the product roadmap to create issues that we need to complete and their respective priorities.

o **Pending issues**

- Hongwei Wang: N/A
- Tabe Ekpombang: Recover files that were deleted from the main branch.
- Perry Ports: Autho.js is having trouble reading environment variables.
- Adin Huric: Fix main branch and merge code
- Mohammed Abdalgader: fix main branch.
- Dino Huric: Figure out issues in main branch with chat and calendar.

o **Individual contributions**

<u>NAME</u>	Individual Contributions	Hours this week	HOURS cumulative
Hongwei Wang	 Connect with the Organization's backend Update the User Interface of the organization page Working on the user interface of the "Create Organization" button and page 	12	36
Adin Huric	 Got front end of calendar looking how it should Added creating events for orgs in the calendar page Added a section for upcoming events 	6	25
Perry Ports	 Worked on fixing Auth0 issues Added user ids in the database and updated the login/logout to include user ids 	12	30

Dino Huric	 Completed events backend. Frontend calender is working as well and looks great 	7	28
Tabe Ekpombang	 Made changes to the design document outline. Started working on the organization details dropdown. 	14	33
Mohammed Abdalgader	- Connected backend with MongoDB	14	31
Hunter Barton	 Using the product roadmap to create issues that we need to complete and their respective priorities. 	14	32

.

o Plans for the upcoming week

- Tabe Ekpombang: Complete work on the organization details dropdown.
- Hongwei Wang: Connect backend with "Create Organization" page. Complete the user interface of "Create Organization" page
- Perry Port: Implement route protection based on users
- Adin Huric: Connect calendar page to the org page.
- Mohammed Abdalgader: fix main branch errors.
- Dino Huric: Start connecting the puzzle. Start tying calendars to orgs.
- Hunter Barton: Continue using the product roadmap to create issues that we need to complete and their respective priorities.

o Summary of weekly advisor meeting

- The advisor went to a conference meeting, so we changed the meeting time to next week